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ESTIMATE RUN 12/07/2004

ESTIMATE SUMMARY 21:59:20

CONTID: C13885B ESTIMATE NO: 0003 PROG 2002

PCN: 13885B-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD SPRINGS PERCENT TIME:

PROJECT NO: NH 0821-064

GLENWOOD SPRINGS

NAME OF ROAD: 082A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 12/07/2004 DATE TIME STARTED 06/29/2004

1260 ROCK CREEK CIRCLE DATE LET 06/03/2004 DATE WORK BEGAN 08/18/2004

DATE AWARDED 06/10/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/28/2004 DATE ACCEPTED

LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 06/29/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,729,846.50 PARTICIPATING $ $ 538,636.64

AWARD PROJECT AMT: 3,172,912.70 NON-PARTICIPATING 1,500.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,835.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,413.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.65

162.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/27/2005 ??:??:??

5/27/2005 ??:??:??

55.10%

1,674,712.90

540,136.64

529,301.08

526,887.67

$

$

$

$

2,041,069.60

14,064.00

2,055,133.60

34,050.48

2,089,184.08

-5,927.33

0.00

2,083,256.75

0.00

AMOUNT DUE 2,083,256.75 526,887.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 526,887.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 3,391.000 1,938.100

SY 740.000 7,400.00

10.00000 2,678.100 26,781.00

202-00200

0010 *REMOVAL OF CURB AND GUTTER 7,997.000 3,272.370

LF 1,040.000 4,680.00

4.50000 4,312.370 19,405.67

202-00203

0015 *REMOVAL OF ASPHALT MAT 33,589.000 17,662.200

SY 3,966.000 21,813.00

5.50000 21,628.200 118,955.10

202-00220

0020 REMOVAL OF ASPHALT MAT (PLANING) 1,196.000 0.000

SY 0.000 0.00

4.00000 0.000 0.00

202-00240

0025 *REMOVAL OF PAVEMENT MARKING 14,047.000 3,287.250

SF 2,185.000 2,185.00

1.00000 5,472.250 5,472.25

202-00250

0030 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,172.000 1,269.740

CY 441.000 3,528.00

8.00000 1,710.740 13,685.92

203-00010

0035 MUCK EXCAVATION 800.000 280.600

CY 272.000 12,240.00

45.00000 552.600 24,867.00

203-00100

0040 PROOF ROLLING 60.000 12.750

HOUR 7.000 280.00

40.00000 19.750 790.00

203-01100

0045 ROLLING 20.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

203-01140

0050 BLADING 20.000 4.500

HOUR 0.000 0.00

100.00000 4.500 450.00

203-01500

0055 BACKHOE 20.000 5.000

HOUR 0.000 0.00

60.00000 5.000 300.00

203-01510
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRUCK (DUMP) 20.000 3.000

HOUR 0.000 0.00

80.00000 3.000 240.00

203-01582

0065 FRONT END LOADER (RUBBER TIRE) 15.000 3.000

HOUR 0.000 0.00

100.00000 3.000 300.00

203-01590

0070 POTHOLING 75.000 14.700

HOUR 24.000 1,800.00

75.00000 38.700 2,902.50

203-01597

0075 LABORER 80.000 25.000

HOUR 0.000 0.00

35.00000 25.000 875.00

203-02330

0080 STRUCTURE BACKFILL (FLOW-FILL) 150.000 24.000

CY 20.000 2,000.00

100.00000 44.000 4,400.00

206-00065

0085 TOPSOIL 80.000 52.250

CY 10.000 500.00

50.00000 62.250 3,112.50

207-00205

0090 EROSION LOG (SPECIAL) 400.000 60.000

LF 0.000 0.00

4.00000 60.000 240.00

208-00006

0095 SILT FENCE 50.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

208-00020

0100 SEDIMENT TRAP 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00033

0105 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

208-00045

0110 STORM DRAIN INLET PROTECTION 6.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

208-00050
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RIGID INLET PROTECTION DEVICE 8.000 4.000

EACH 0.000 0.00

350.00000 4.000 1,400.00

208-00055

0120 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.500 500.00

1,000.00000 0.500 500.00

208-00100

0125 EROSION CONTROL SUPERVISOR 1.000 0.350

L S 0.150 750.00

5,000.00000 0.500 2,500.00

208-00200

0130 ADJUST MANHOLE 14.000 7.000

EACH 4.000 1,200.00

300.00000 11.000 3,300.00

210-04010

0135 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04015

0140 ADJUST VALVE BOX 52.000 13.000

EACH 3.000 450.00

150.00000 16.000 2,400.00

210-04050

0145 SEEDING (LAWN) 30.000 0.000

LB 0.000 0.00

100.00000 0.000 0.00

212-00010

0150 HERBICIDE TREATMENT 16.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

217-00020

0155 HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

250-00110

0160 AGGREGATE BASE COURSE (CLASS 3) 1,600.000 275.390

TON 447.600 3,804.60

8.50000 722.990 6,145.42

304-03000

0165 AGGREGATE BASE COURSE (CLASS 6) 63.000 0.000

TON 0.000 0.00

28.00000 0.000 0.00

304-06000
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *AGGREGATE BASE COURSE (SPECIAL) 2,500.000 1,133.080

CY 30.000 360.00

12.00000 1,163.080 13,956.96

304-09000

0175 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 201.700 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-34871

0180 CONCRETE PAVEMENT (6 INCH) 836.260 437.260

SY 399.000 12,768.00

32.00000 836.260 26,760.32

412-00600

0185 *CONCRETE PAVEMENT (9-3/4 INCH) 32,170.660 16,844.220

SY 3,704.000 166,680.00

45.00000 20,548.220 924,669.90

412-00975

0185 MATERIAL ALLOWANCE PCCP DOWEL BASKETS 917.716

EACH -221.499 -9,568.77

43.20000 696.217 30,076.57

0185 MATERIAL ALLOWANCE PCCP TIE BARS 4,403.966

EACH -1,064.529 -1,266.79

1.19000 3,339.437 3,973.93

0190 *CONCRETE PAVEMENT (9-3/4) (CLASS E) 2,000.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

412-00976

0195 GEOTEXTILE (SEPARATOR) (CLASS A) 300.000 75.000

SY 32.000 160.00

5.00000 107.000 535.00

420-00130

0200 REINFORCING STEEL (EPOXY COATED) 3,659.000 2,753.600

LB 0.000 0.00

1.00000 2,753.600 2,753.60

602-00020

0205 FENCE (PLASTIC) 3,542.000 3,542.000

LF 0.000 0.00

5.00000 3,542.000 17,710.00

607-11525

0210 CONCRETE SIDEWALK 1,985.210 1,099.210

SY 886.000 24,808.00

28.00000 1,985.210 55,585.88

608-00000
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 CONCRETE SIDEWALK (SPECIAL) 0.000 579.870

SY -579.870 -40,590.90

70.00000 0.000 0.00

608-00005

0220 CONCRETE CURB RAMP 860.000 132.220

SY 77.000 5,775.00

75.00000 209.220 15,691.50

608-00010

0225 BRICK PAVERS (INSTALL ONLY) 1,050.000 145.550

SF 182.000 2,730.00

15.00000 327.550 4,913.25

608-00051

0230 CURB AND GUTTER TYPE 2 (SECTION II-B) 7,997.000 3,617.000

LF 2,189.000 21,890.00

10.00000 5,806.000 58,060.00

609-21020

0235 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 5,954.000 3,105.000

LF 1,137.000 14,212.50

12.50000 4,242.000 53,025.00

613-01201

0240 *3 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 969.000 501.000

LF 0.000 0.00

15.00000 501.000 7,515.00

613-01301

0245 *PULL BOX (24"X36"X18") 15.000 9.000

EACH 3.000 2,700.00

900.00000 12.000 10,800.00

613-07034

0250 *PULL BOX (13"X24"X18") DEEP 7.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

613-07050

0255 CONSTRUCTION SURVEYING 1.000 0.500

L S 0.200 3,600.00

18,000.00000 0.700 12,600.00

625-00000

0260 *MOBILIZATION 1.000 0.508

L S 0.339 113,565.00

335,000.00000 0.847 283,745.00

626-00000

0265 *PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.200 22,000.00

110,000.00000 0.600 66,000.00

626-01000
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *PAVEMENT MARKING PAINT 165.000 75.000

GAL 39.700 1,588.00

40.00000 114.700 4,588.00

627-00001

0275 *EPOXY PAVEMENT MARKING 30.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00005

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,115.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

627-01003

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) (INLAID) 396.000 0.000

SF 0.000 0.00

15.00000 0.000 0.00

627-02003

0290 SURVEY MONUMENT (TYPE 5) 5.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01005

0295 SURVEY MONUMENT (TYPE 6) 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01006

0300 ADJUST MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01210

0305 *FLAGGING 5,000.000 1,417.500

HOUR 499.000 9,980.00

20.00000 1,916.500 38,330.00

630-00000

0310 *TRAFFIC CONTROL INSPECTION 14.000 2.000

DAY 1.000 75.00

75.00000 3.000 225.00

630-00007

0315 *TRAFFIC CONTROL MANAGEMENT 170.000 54.000

DAY 17.000 6,460.00

380.00000 71.000 26,980.00

630-00012

0320 *UNIFORMED TRAFFIC CONTROL COORDINATION 750.000 184.500

HOUR 48.000 96.00

2.00000 232.500 465.00

630-00015
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 21.000 5.000

EACH 0.000 0.00

260.00000 5.000 1,300.00

630-80336

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 143.000 46.500

EACH 0.000 0.00

65.00000 46.500 3,022.50

630-80341

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 22.500

EACH 0.000 0.00

90.00000 22.500 2,025.00

630-80342

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

630-80343

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,100.000 469.750

SF 0.000 0.00

15.00000 469.750 7,046.25

630-80344

0350 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

630-80358

0355 *PORTABLE MESSAGE SIGN PANEL 368.000 136.000

DAY 32.000 1,920.00

60.00000 168.000 10,080.00

630-80359

0360 *DRUM CHANNELIZING DEVICE 200.000 33.500

EACH 0.000 0.00

55.00000 33.500 1,842.50

630-80360

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 8.000

EACH 0.000 0.00

68.00000 8.000 544.00

630-80363

0370 *TRAFFIC CONE 180.000 90.000

EACH 0.000 0.00

12.00000 90.000 1,080.00

630-80380

0375 *TUBULAR MARKER 194.000 97.000

EACH 0.000 0.00

22.00000 97.000 2,134.00

630-80384
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *CHANNELIZING DEVICE (FIXED) 180.000 35.000

EACH 0.000 0.00

64.00000 35.000 2,240.00

630-80391

0385 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0390 F/A PARTNERING 2,000.000 1,686.640

F A 0.000 0.00

1.00000 1,686.640 1,686.64

700-70011

0395 F/A INCENTIVE 148,000.000 16,000.000

F A 0.000 0.00

1.00000 16,000.000 16,000.00

700-70014

0400 F/A OJT COLORADO TRAINING PROGRAM 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0405 F/A QUALITY INCENTIVE PAYMENT 130,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0410 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0415 F/A HOTEL AND BUS PASSES 17,000.000 0.000

F A 5,720.000 5,720.00

1.00000 5,720.000 5,720.00

700-70034

0420 F/A UNIFORM TRAFFIC CONTROL (CITY OF GWS) 6,457.500 6,457.500

F A 0.000 0.00

1.00000 6,457.500 6,457.50

700-70035

0455 SAWING CONCRETE (6 IN) CO 3 ADDITION OF CURB AND 
GUTTER

500.000 0.000

LF 0.000 0.00

1.50000 0.000 0.00

202-05006

0460 CONST SURVEYING (HOUR) CO 3 ADDITION OF CURB AND 
GUTTER

87.000 0.000

HOUR 76.000 9,120.00

120.00000 76.000 9,120.00

625-00001
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 CONC SIDEWALK (SPEC) CO4 INTEGRAL COLOR 1,630.000 0.000

SY 712.000 54,909.44

77.12000 712.000 54,909.44

608-00005

0475 UNIFORMED TRAF CTRL CO 5  REVISE METHOD OF 
PAYMENT-CITY OF GWS

750.000 0.000

HOUR 48.000 1,680.00

35.00000 48.000 1,680.00

630-00003

0485 REM STRUCTURE CO 3 ADDITION OF CURB AND GUTTER 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

202-00001

0490 MODIFY INLET CO 3 ADDITION OF CURB AND GUTTER 9.000 0.000

EACH 8.000 16,800.00

2,100.00000 8.000 16,800.00

210-04020

0495 MODIFY STRUCTURE CO 3 ADDITION OF CURB AND GUTTER 3.000 0.000

EACH 2.000 3,900.00

1,950.00000 2.000 3,900.00

210-04025

0500 ADJ VALVE BOX (SPEC) CO 3 ADDITION OF CURB AND GUTTER 25.000 0.000

EACH 25.000 2,500.00

100.00000 25.000 2,500.00

210-04051

0505 ADDED ITEM (LUMP SUM)/ CO 3 ADDITION OF CURB AND 
GUTTER

1.000 0.000

L S 1.000 9,100.00

9,100.00000 1.000 9,100.00

900-00014

CAT 0200 $527,801.08 2,062,120.10CURRENT AMT 3,652,006.50 $$

CAT NO0280 CITY OF GLENWOOD SPRINGS REIMBURSEABLE 

0430 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,840.000 897.000

LF 0.000 0.00

12.00000 897.000 10,764.00

613-01200

CAT 0280 $0.00 10,764.00CURRENT AMT 34,080.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004

PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 13,000.00CURRENT AMT 13,000.00 $$

CAT NO0580 UTILITIES BY CONTRACTOR 

0445 ADJUST MANHOLE 19.000 6.000

EACH 5.000 1,500.00

300.00000 11.000 3,300.00

210-04010

0450 F/A MODIFY LOWERING OF QWEST VAULTS 25,060.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131

CAT 0580 $1,500.00 3,300.00CURRENT AMT 30,760.00 $$

PROJECT TOTAL 529,301.08 $ 2,089,184.10CURRENT AMT 3,729,846.50 $$


